

2015 Curly Leaf Pondweed Pilot Program Timetable

- a. Select Herbicide company (Clarke) 11/15/2014
- b. Identify Pilot areas 11/15/2014
- c. Process Grant application with DNR 2/15/2015
- d. Process Grant application with AIS (Stearns County) 3/15/2015
- e. Notify Property Owners & send 'opt out' form 3/20/2015
- f. Map the Pilot areas with Clarke 4/22/2015
- g. Receive approval from DNR to apply herbicide 4/23/2015
- h. Apply Herbicide. 5/1/2015
- i. Map results of 2015 application 5/15/2015
- j. Reviewed results with Clarke, and set plans up for 2nd year – 11/25/2015**